Sprint 1 (May 17, 2019 - May 23, 2019)	To Do	In Progress	Done
User Story 1: Variables and Formulas	Make simple list of variables and formulas for initial test Decide on name for software Create simple code to solve initial variables and formulas Set up sprint schedule for whole project		
User Story 2: GUI	Decide how interface should look and function, and make sample		